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US EPA RECORDS CENTER REGION 5 

469962 

Re: Albion/Sheridan Township Landfill 

Dear Frank: 

Following our conference call« this letter specifies my concerm concerning the latest draft 
of the RA Settling Defendants* construction schedule. Additionally I am providing language for 
the penalty provisions in paragraph 81 as we discussed. 

First, with respect to RA Setfling Defendants' Construction Schedule, the waste 
consolidation end date of 99/05/07 is not correct. The date that John Seymour discussed with 
John Peterson was 99/06/11. Moreover, as John Seymour discussed with John Peterson, John 
Seymour needed to run the dates by the construction contractor. Based on a review of the dates 
by the construction contractor> we believe that the following additional date changes are required: 

1. Installation of the FML Liner would be completed on 99/08/16. 

2. The Cover Soil Layer would start on 99/08/09 and end on 
99/09/07. 
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3. Pre-final Inspection would occur on 99/09/07. 

4. The Pre-final Inspection Report would be done between 99/09/07 
and 99/09/17. 

5. The Final Inspection would occur on 99/09/30. 

Given that these dates do not change the overall schedule significantly, I do not see why this 
should present a problem for John Peterson or the Plaintiffs, 

Additionally with respect to the RA Settling Defendants' construction schedule, diere is 
a portion that requires debris removal from the northeast comer of the site. As we discussed, I 
am not aware of any provision in the ROD or the RA Work Plan that requires removal of this 
debris, which as I understand it, is located outside of the parameters of the landfill. You agreed 
to discuss this issue with John Peterson and get back to me. 

Concerning paragr^h Sl.b.l. I would recommend that it be modified to read as follows: 

Failure to adequately or timely complete the following 
submissions/activities shall subject Settling RA E)efendants to the 
stipulated penalties established in subparagraph a.; 

By February 15, 1999, submit to the EPA signed 
access agreements, or notice in writing pursuant to 
paragraph 33 of this Consent Decree, for all 
property where access is needed for construction of 
a landfill cap as specified in paragraph 32.a.l. of 
this Consent Decree. 

By June 1, 1999, submit to the EPA signed access 
agreements, or notice in writing pursuant to 
paragraph 33 of this Consent Decree, for all 
propetty (excluding the Adjacent Parcels) where 
access is needed for monitoring wells and gas probes 
as specified in paragraph 32.a.2. of this Consent 
Decree. 
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Complete all RA work tasks identified as Major 
Milestones by the dates required in the RA Settling 
Defendants' Construction Schedule attached as 
Appendix H. 

Provide one full Work Day notice to EPA's Project 
Coordinator of any significant change in a scheduled 
field activity set forth in the RA Settling Defendants' 
Construction Schedule attached as Appendix H, 
provided that the penalty for each failure to give 
notice shall be limited to $1,000.00. 

If you have any questions, please call. 

MGM/dlp 
cc: Connie Puchalski (via facsimile) 
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